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”Processing and Marketing Technologies in Mali” Project 
 
 Objectives:  
 
¾ Facilitate adoption of production and marketing technologies to improve the incomes of sorghum and millet 
producers 
 
¾ Facilitate the development of markets for the use of  millet and sorghum as a food for humans and as a feed 
for poultry 
 
¾ Develop stronger farmers’ groups and enhance their marketing power 
 
¾ Extend mechanized food processing technologies to entrepreneurs and processor groups 
 
¾ Introduce improved agronomic practices into décrue farming systems in northern Mali. 
 
 
  
 
 
 
 
 
Acronym Description
 
  
 
AMEDD 
 
BNDA 
 
CONFIGES 
 
CRRA 
 
DRA 
 
FCFA 
 
Ha 
 
IER 
 
IICEM 
 
Association Malienne d’Eveil au Developpement 
 
Banque Nationale de développement Agricole  Mali  
 
NGO/  Gao 
 
Centre regional de Recherche Agronomique 
 
Division de la Recherche Agronomique 
 
Franc CFA 
 
Hectare 
 
Institut  d’Economie Rurale 
Integrated Initiatives for Economic Growth In Mali 
2. Acronyms and Abbreviations 
1. Introduction 
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LTA 
 
MOU 
 
MT 
 
NGO 
 
RCGOP  
 
SAA 
 
WFP 
 
WTAMU 
 
 
Laboratoire d’Tecnologie Alimentaire (IER) 
 
Memorandum of Understanding 
 
Metric  tonne 
 
Non Governmental Organization  
 
NGO/ Tomboctou 
 
Sasakawa Foundation 
 
World Food Program 
 
West Texas A&M University 
  
  
  
 
 
 
 
 
 
 
 
 
 
Production-Marketing 
 
In Koutiala, Segou and the Mopti regions heavy rains caused flooding in 2010 and the sorghum was damaged.. 
Sorghum is planted predominantly in the low land regions (bas fonds). When sorghum has too much rain, the crop does 
not  thrive and seed quality  is  reduced. Millet did very well with  the excess  rain and  farmers were pleased at harvest 
time.  
In our pilot project  activities, 10 ha of  the  area  is  reserved  for women. Our  seven partner  entrepreneurs  in 
Mopti/Severé, Gao and Bandiagara are women and they employ workers (both women and men) to run the processing 
facilities.   As the project has developed,  it has become apparent that some of the women were  in particularly difficult 
situations and becoming part of the project is viewed as a significant opportunity for them.   
Our  basic  pilot  project  activities  are  undertaken  in  conjunction  with  IER,  the  national  agricultural  research 
institution and with either the national extension agency, DRA, or with an NGO undertaking the extension activities for 
our technology‐marketing introduction project. 
 
 
Food Processing 
 
The processing project had activities in two major components during this period, 1) with partner entrepreneurs 
in the Mopti/Gao area, we are currently moving from issues related to mechanization of units to fully functioning units 
for processing quality products and selling them into the marketplace, and 2) in Bamako at IER/LTA in Sotuba, we have 
completed the main structure and placement of the equipment line for the Incubation Centre with purpose to train, 
3.  Executive Summary of Achievements 
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support and nurture processing entrepreneurs and their enterprises, and we have held our first workshop.  
Additionally, we are beginning work with IICEM to assist their efforts for larger industrial processing of sorghum and 
millet‐containing foods.   
For component 1, in this quarter two trips were made to the Mopti/Gao area to assess, further train, and 
problem‐solve entrepreneur partner processing units.  Six of the seven units are functional with processing of millet and 
sorghum products underway and products in the marketplace.  Current status of the functional units varies dependent 
on a number of factors including equipment breakdown, reliability of workers, and quality grain sourcing.  Those who 
have fully processed grains to high quality products have expressed the need for good grain sourcing and prefer to 
obtain grains through the farmer’s groups organized by the Production‐Marketing part of the project (J. Sanders and O. 
Botorou).  Plans for the next quarter are to work with these processing groups to strengthen their ability to process 
market‐competitive millet and sorghum products through bringing agglomeration technology to the two locations, 
training, and promotion.   
For component 2, the Incubation Centre at IER/LTA Sotuba is now fully functional physically.  A modest building 
effort expanded an existing building both in area and height that housed milling equipment at IER Sotuba’s research 
facility.  Further processing equipment purchases were made from fabricators in Senegal and Bamako to bring a new 
agglomeration technology to Mali and reasonably costing cereal processing equipment for mechanization of processing 
enterprises in Mali.  We held our first workshop at the Incubation Centre to demonstrate the capability of the 
equipment and had participants from the Bamako area including two INTSORMIL processing partners in the area and 
IICEM processing partners from Bamako and Sikasso.  Our goal for the Incubation Centre is to make this an interactive 
facility where local entrepreneurs are trained in new cereal processing technologies, are able to use the equipment to 
produce product on a limited scale, test the marketplace, bring feedback to the Centre for process improvement R&D, 
and to access investment funds for their own mechanized operations.  This concept, through INTSORMIL activities in 
Niamey, Niger has worked to bring high quality milled and agglomerated products into the local marketplace and has 
resulted in investment opportunities and functioning mechanized private enterprises.  Technical support and 
encouragement from the Incubation Centre for local entrepreneur has been essential for development of competitive 
processing enterprises there, and a similar though modified concept will be used in the coming months for the IER/LTA 
Incubation Centre in Sotuba.   
 
 
Décrue Sorghum in Northern Mali 
 
Scientists and farmers have been increasing plant population (minimizing spacing) increased grain yield across all 
genotypes,  suggesting better  resource use  (light, nutrients and water). Use of  seed or  soil  treatment with pesticides 
increased the number plants that survived till maturity. However, there were no clear differences for number of panicles 
infested  with  pests.  Further  research  is  necessary  on  use  of  other  chemicals,  rates  and  methods  of  application.  
Application of fertilizer did not increase grain yield. This suggests high fertility of the soil in the décrue system (especially 
in the selected sites).  
 
Training    
 
Long Term Training (Academic) 
Yara Koréissi Dembélé from the INTSORMIL CRSP attended the 9th African Nutrition Leadership Program in South 
Africa in March. Abdoul Wahab Toure will do an 8‐week agronomy crop and soil science training at Kansas State with Drs. 
Prasad and Staggenborg. 
 
Short term training 
 
We have five long‐term academic students from Mali studying the US.  Three students, Fatimata Cisse (Food 
Science at Purdue), Bandiougou Diawara and Sory Diallo (Agronomy at Kansas State) were enrolled in Master’s graduate 
7 
 
programs during the last quarter.  Two students, Aly Ahamadou and Mamadou Dembele, were taking the top level 
English as a Second Language (ESLI) program at West Texas A&M University, in preparation for admission to their 
graduate program in Agricultural and Business Economics. 
 
 
 
 
 
Production – Marketing:  John Sanders, Purdue University and Botorou Ouendeba 
 
 
 During this period we visited our sites in Koutiala, Segou and the Mopti regions. Note that sorghum 
suffered from the heavy rains of flooding of 2010. Sorghum is planted predominantly in the low land regions 
(bas fonds). When sorghum has too much rain, millet does very well as it is planted on the slope (pente) and 
plateau and on lighter soils. So millet producers in the Segou and Mopti regions were very happy in 2010 as 
yields were higher (see the preliminary reports by Jeanne Coulibaly). Due to the poor seed quality from the 
late rains of 2010 the Grinkan germination trials carried out by AMEDD in the spring of 2011 indicated very 
poor germination. So we decided against  implementing a program with Grinkan in the crop year of 2011 in 
Koutiala. Instead we will focus on seed production in various regions so that a good supply of Grinkan is 
available for 2012.  
 In Segou we had a good joint meeting of the BNDA rep, a fertilizer dealer and SAA representative 
about the program for an additional 500 ha in 2011 of millet production. The BNDA rep told us that the BNDA 
would provide input financing for a 10 month loan for 14% annual cost for one forth of this area. The other 
three fourths would be financed from the substantial profits from later sale earned from the 494 ha in millet 
production in 2010. Then we went to Mopti where an estimated 420 ha will be put into our pilot project in 
2011.There was varying performance last year in repayment so we adjusted our area expansion depending 
upon this performance. We will be returning to Mopti in July 2011 focusing upon the expansion of our support 
to the improvement of the storage facilities. 
  
Food Processing:  Bruce Hamaker,  Purdue; Yara Koreissi, IER/LTA; Mamadou Diouff, Consultant 
 
Background of the planned activities for the reporting period 
For the processing project, two major components exist – mechanization of entrepreneur processor partners in 
the Mopti/Gao area and development of a Malian entrepreneur processor Incubation Centre at IER/LTA Sotuba ‐ and 
have evolved to functioning levels.  For both activities, our goal is to create models to improve the competitiveness of 
small and medium‐scale food processors in the region and to drive expansion of markets for local farmers.  Our design of 
these models is rooted in their being sustainable with high quality processed products creating successful enterprises 
that depend on quality raw commodities bought (with premiums attached) from local farmers or farmer organizations.  
Activities for the quarter focused on:  1) details necessary to facilitate entrepreneur partners in the Mopti/Gao 
region to be fully functional and to begin documenting processing activities regarding purchases and sales, and 2) 
completion of the IER/LTA Incubation Centre in Sotuba with final work on the building structure and bringing in new 
cereal agglomeration equipment and technology (for Mali) for a complete processing line.  A first Incubation Centre 
demonstration workshop was held in late June. 
 
 
4. Progress 
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Component 1 –Mopti/Gao region entrepreneur partners 
 
In this period, Yara Koréissi Dembélé and three technicians from IER/LTA travelled to Gao, Mopti, Sevare and 
Bandiagara.  The objective of this trip was to train further workers on processing equipments (one day in each unit); on 
how to operate and maintain the machines before and after each processing run, and how to follow/document the 
production of the processing units.  Grain was purchased from farmers working with the team of the production‐
marketing project in Koutiala, Douentza and N’Garasso.  Generally, quality was good for the processing units and further 
purchases have been sought.  Two aspects of quality of grain are important to the processors to make high quality 
products, grain cleanliness and homogeneity of grain size.  The latter factor affects ability to decorticate grains evenly 
and make high quality flours both for direct sale and for processing to other products.  Communication from processors 
to farmers is important and has been established from the production‐marketing project to build sustaining links 
between these two players in the supply chain.  
Bruce Hamaker and Mamadou Diouf worked in Bamako and traveled to Severé and Bandiagara to work with 
entrepreneur partners during the period April 24 to 29, and M. Diouf thereafter traveled to Gao.  During this trip, 
assessments were made on processing units and minor issues to be resolved for full engagement in processing activities.  
A meeting with USAID/Mali officials during this trip highlighted other issues to consider in the Mopti/Gao region project 
such as switching diesel engines for electric where desirable (due to the rapid rise in diesel prices), effective marketing 
as well as market assessment of processed products, and potential for incorporation of micronutrient fortification 
activities.  We have investigated using electric motors opposed to diesel, found them to be reasonable in cost, and have 
discussed with our partners for change in the next few months.   
In June, following our workshop at the IER/LTA Incubation Centre, a small meeting was held between 
the INTSORMIL processing team and the seven beneficiaries from the Mopti/Gao region.  The objective of this 
meeting was to discuss and schedule the supply of grains, promotion plans, and to finalize and sign contracts 
of retrocession (payback contracts) for the mechanized units.  Five contracts were signed, one beneficiary was 
not able to come for the workshop due to personal issues, and one other had an objection to sign due to an 
equipment breakdown.  It was emphasized that success for the project will be assessed by demonstration of a 
sustaining successful model where entrepreneurs are able to process grains into high and consistent quality 
products that have good and continuing sales in the marketplace, and where grain purchases are made from 
farmers or farmer’s groups that supply high quality grains to processors.  If a few of the processors are not 
fully engaged with technical expertise not demonstrated, then our focus will go to the majority of other 
processors who are committed to project success and our timeline of demonstrables in the remaining period 
of the project. 
 
Component 2  ‐ IER/LTA Incubation Centre 
 
The Incubation Centre in Sotuba was nearly completed in the quarter, both from the standpoint of the building structure 
and processing equipment line installed.  In late June, a first workshop was held with INTSORMIL Mopti/Gao 
entrepreneur partners and Bamako area processor partners, and IICEM processing partners in Bamako and Sikasso.  
While the unit is now fully functional, some further equipment/technologies are still being fabricated and final work on 
the building is being completed.  A formal opening is scheduled for late summer/early fall and a training workshop will 
occur at that time.  The Incubation Centre, while fairly simple in concept, requires a good amount of detailed planning to 
make it an effective device to support processors as they access new processing technologies for expanding markets for 
millet and sorghum in Mali urban areas as well as the region.  We are using our experience with development of a 
similar Centre in Niamey, Niger, but realize that Mali offers a different set of challenges, and likely greater opportunity, 
for increasing processor activities.   
INTSORMIL held a workshop June 21 to 23 to introduce and demonstrate new technologies for processing 
millet‐ and sorghum‐based agglomerated products (couscous of different particle sizes, degue, moni curu) using a high‐
throughput technologies developed at Institut d’Technologie Alimentaire (ITA) in Dakar (with who we have worked with 
for many years).  The objective of the workshop was to introduce millet and sorghum processors and INTSORMIL’s 
partners (IICEM processor partners) to new processing technologies to strengthen their ability to process market 
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competitive sorghum and millet foods and to increase the quality and value of their product.  The opening ceremony 
was done successively by the Director of IER CRRA Sotuba and the National Coordinator of INTSORMIL/ Mali (M. 
Diourte).  Seven beneficiaries of INTSORMIL from Gao, Mopti and Bandiagara, 2 beneficiaries of INTSORMIL from the 
local processor association AMTCL/ Bamako, and four partners from IICEM millet and sorghum processors participated 
in the workshop.  INTSORMIL as well as IICEM provided support to their partners and also to other participants.   
 
 
 
Décrue Sorghum: Scott  Staggenborg and Vara Prasad, Kansas State University and Abdoul Wahab 
Toure, IER, Mali 
 
 
Specific objectives and the progress  in each objective are : 
 
1. To  conduct  a  survey  of  farmers’  perception  about  current  management  practices  and  their  needs  and 
preferences in the area of  Gao and Kidal. 
What was done during the reporting period: 
New cultivars are already submitted to farmers’ appreciation in Gao. Kayes will be concerned by 
September. Farmers’ needs and preferences will be collected in October in Gao in December in Kayes.   
 
2. To collect soil samples from the décrue experiments and analyze for physical and chemical properties in relation 
to yields of crops in the décrue systems. 
What was done during the reporting period: 
Soils collected from the decrue experiment will be brought by Abdoul Wahab TOURE during his visit  in 
USA from July 15th to October 1st for analysis  in relation to yields of crops in the décrue systems. 
 
3.  To collect samples of the cultivars grown  in the region near Gao and Kidal as well as  identify existing varieties 
that may be adapted to the region. 
What was done during the reporting period: 
  Cultivar sampling will occur at physiological maturity, which is expected by October. 
  Experimental sites: Tombouctou, Gao, Mopti and Kayes. 
4. Establish  field experiments on  integrated  soil, water  and nutrients  to develop décrue  sorghum management 
strategies for improved productivity. 
   What was done during the reporting period: 
Integrated soil nutrient and pest management strategies have been conducted in Mopti since May and 
will be undertaken in Kayes by December,  2011. 
 
5. To diffuse the generated improved techniques in the new areas (expanded to Kayes). 
What was done during the reporting period: 
Personnel in Mopti and Kayes have been contacted to undertake diffusion of improved techniques 
 
 
Progress by Experiment 
 
1. Evaluation of Crop Management Practices 
What we learned as based on 2010 results:  
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 Increasing plant population  (minimizing  spacing)  increased grain yield across all genotypes,  suggesting better 
resource use (light, nutrients and water). 
 
 Use of seed or soil treatment with pesticides increased the number plants that survived till maturity. However, 
there were no clear differences for number of panicles infested with pests. Further research is necessary on use 
of other chemicals, rates and methods of application.  
 
 Application of fertilizer did not  increase grain yield. This suggests high fertility of the soil  in the décrue system 
(especially in the selected sites).  
2. Evaluation of cultivars 
The  demonstration  plots  showed  superior  adaptability  of  varieties  Saba  Soto  and  Saba  Tienda  when  compared  to 
Niatichama  in the décrue production systems  in northern regions of Mali. There  is a need to test more genotypes for 
yield stability and grain quality in this region. 
 
3. Soil nutrient deficiencies study 
The response of sorghum to fertilizer depended upon the soil type and location. In poor soils such as those in Tonka, the 
sorghum crop responds to nutrients. Maximum decreases in grain yield were observed when N or P were deficient.  
 
4. Diffusion of Improved Technologies. 
‐For a wide diffusion of Saba Tienda and Saba Sôtô, seed production of the former and seed purification of the latter are 
needed. 
‐Demonstration plots  widely undertaken with Saba Tienda and Saba Sôto in Mopti region. The one in Kayes region 
cannot be undertaken before September (beginning of the décrue system in that region). 
‐Demonstration plots undertaken with new cultivars in Goundam: Saba Sôtô Koreye, Saba Al Bakar, Saba Sôtô Kara.   
 
 
Training: Jess Lowenberg-DeBoer, Purdue University 
 
Short term training   
 
Yara Koréissi Dembélé from the INTSORMIL CRSP attended the 9th African Nutrition Leadership Program in South Africa 
in March, which built capacity in leadership, communication, and advocacy skills in the area of food and nutrition 
science. Dembélé will apply her improved skills in the INTSORMIL Technology Transfer Project, which aims to expand 
markets for millet/sorghum and other grains through the promotion of high quality and market‐competitive processed 
products. 
 
We have plans for one more identified short term trainee.  Abdoul Wahab Toure will do an 8‐week agronomy crop and 
soil science training at Kansas State with Drs. Prasad and Staggenborg.  The TraiNet entry and visa process was initiated 
for Abdoul Wahab Toure’s short‐term training at Kansas State July 15‐September 1, 2011.  Kansas State is finalizing his 
arrangements and we will purchase his airfare and HAC insurance as soon as the visa is issued.  He will work with Drs. 
Prasad and Staggenborg in Agronomy.  Mr. Toure will present his research to the Great Plains Sorghum Center faculty 
during his visit. The proposed agricultural economics short‐term training is no longer planned since the identified 
candidate is no longer interested.    
 
Long term training   
  
We have five long‐term academic students from Mali studying the US.  Three students, Fatimata Cisse (Food Science at 
Purdue), Bandiougou Diawara and Sory Diallo (Agronomy at Kansas State) were enrolled in Master’s graduate programs 
during the last quarter.  Two students, Aly Ahamadou and Mamadou Dembele, were taking the top level English as a 
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Second Language (ESLI) program at West Texas A&M University, in preparation for admission to their graduate program 
in Agricultural and Business Economics. 
 
 
Fatimata Cisse (Purdue Food Science) has successfully completed 4 semesters of coursework and prepared her research 
proposal that has been submitted and accepted.  Human subject’s approval was received and she traveled to Mali June 
20th for an 8‐week visit to collect her research data.  Major professor Bruce Hamaker would like change Ms. Cisse’s 
training to a PhD program and has discussed this with the ME and IER and has begun the necessary approval process.  
If/when approved, her additional training would be funded through the INTSORMIL project. 
Bandiougou Diawara and Sory Diallo continued their Master’s coursework in Agronomy at Kansas State.  Both are 
working hard and performing well.  Diallo met the ESLI requirements and has been fully accepted into the Graduate 
School.  Both students have already begun their research which will be done in the United States. Diawara’s research 
plots have been established.    
Aly Ahamadou and Mamadou Dembele successfully completed the Level III (top class) of West Texas A&M University’s 
English as a Second Language (ESLI) program.  Their applications to the Graduate School were submitted and as of June 1, 
2011 were accepted into the Graduate School to pursue their non‐thesis Master’s degree in Business and Economics in 
the Department of Agricultural Sciences.  Dr. Lal Almas is their major professor and both began their classwork in June 
with Dr. Almas’ AGBE 7304 “Advanced Management Techniques” course. This is a required course for their degree.  The 
course will end on August 16, 2011.  Their performance in that class is satisfactory. 
 
 
  
 
 
 
 
 
Production‐ Marketing‐ In our pilot project activities 10 ha of the area is reserved for women. Since women have access 
to very little land (1/10 to ¼ ha), we asked the women to join in an association to cover the approximately 10 ha we are 
offering them for each 40 to 50  ha the men receive. They still farm individually but we need large numbers as compared 
with the men. Previously women had claimed larger areas but they then did not control the output so that defeated the 
purpose of attempting to improve the welfare of women and children by making larger income streams available to the 
women. The women are much better than the men at loan reimbursement. 
 
Food Processing‐ Gender also plays a large part in processing. Our seven partner entrepreneurs in Mopti/Severé, Gao 
and Bandiagara are women and they employ workers (both women and men) to run the processing facilities.  As the 
project has developed, it has become apparent that some of the women were in particularly difficult situations and 
becoming part of the project is viewed as a significant opportunity for them.  With the possible exception of one 
partner, the women participating in the project have expressed and have demonstrated their commitment to the 
success of the project. 
 
Yara Koréissi Dembélé was supported in part from the INTSORMIL CRSP Processing Project to attend the 9th African 
Nutrition Leadership Program in South Africa in March, which built capacity in leadership, communication, and advocacy 
skills in the area of food and nutrition science. Dembélé will apply her improved skills in the INTSORMIL Technology 
Transfer Project, which aims to expand markets for millet/sorghum and other grains through the promotion of high 
quality and market‐competitive processed products.  
 
5. Gender Related Achievements 
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Training‐ Initially two of the five identified long term trainees were female, but one dropped out due to family issues 
and the USAID decision to not allow young children to accompany the trainees.  However, one female trainee remained 
in the program and was the first to obtain the needed English skills (TOEFL score), the first to be accepted into a 
graduate program, and is now being considered for PhD rather than a Master’s.  This is both a gender achievement and 
a success story.    
 
 
 
 
 
 
 
 
 
Production‐Marketing 
 
Our basic pilot project activities are undertaken in conjunction with IER, the national agricultural research institution, 
and with either the national extension agency, DRA, or with an NGO undertaking the extension agency for our 
technology‐marketing introduction project. These NGOs include AMEDD and SAA. We also collaborate with a farmers’ 
cooperative union, Faso Jigi. As we become involved in the scaling up activities we are collaborating with IICEM, an AID 
funded activity of Abt consulting. IICEM is providing the management and handling most of the USAID funding for this 
scaling up process of sorghum and millet technologies.  
Food Processing 
 
In the project period, two meetings were held with IICEM at their office and B. Hamaker and M. Diouf visited with IICEM 
Moulin du Sahel to discuss future collaboration to facilitate larger industrial processing of sorghum and millet in Mali.  
Discussions are in progress regarding joint activities for assistance in industrial processing in the coming months. 
1.1. Information and demonstration workshop 
INTSORMIL conducted a workshop to introduce and demonstrate new technologies for processing millet ‐ and sorghum‐
based products (agglomerated products).  The workshop was held at the new incubation center set up by INTSORMIL 
and IER at the Laboratory of Food Technology of the Institute for Rural Economy from June 21 to 23. The objective of the 
workshop was to introduce millet and sorghum processors and INTSORMIL’s partners to new processing technologies to 
strengthen their ability to process market competitive sorghum and millet foods and to increase the quality and value of 
their product.  The opening ceremony was done successively by the Director of CRRA Sotuba and the National 
Coordinator of INTSORMIL/ Mali on behalf of the US Coordinator who was stranded  in Paris because of mechanical 
problems of the plane. Seven beneficiaries of INTSORMIL from Gao, Mopti and Bandiagara, 2 beneficiaries of INTSORMIL 
from AMTCL/ Bamako, 4 partners from IICEM millet and sorghum processors participated in the workshop. INTSORMIL 
as well as IICEM provide support to their partners and also to other participants.  
 
1.2. Processing project meeting with processors 
Beyond this workshop, a small meeting was scheduled on 24th June only for INTSORMIL processing team and the seven 
beneficiaries from Gao, Mopti and Bandiagara. The objective of this meeting was to finalize and to sign the contract of 
retrocession (payback contract) on hand and to discuss and schedule for the supply of grains. Five contracts were signed. 
One beneficiary was not able to come for the workshop for social issues, and one other objected to signing the contract 
because, according to her, of the current situation of the equipments she has. 
6. Synergistic Activities Achieved with Partners 
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-  
- Follow up of beneficiaries for utilization of good quality grain and production of high quality and value added 
sorghum and millet products. 
Follow up and maintenance of equipments in Gao, Mopti, Sevare and Bandiagara, and AMTCL beneficiaries 
 
Décrue sorghum 
 
Synergic activities achieved with other partners ( US and non US including Government of Mali, other donors and local 
NGOs) 
 
Synergistic Activities  U.S. Partners  Non‐U.S. Partners  Details 
 
Technology 
development and 
transfer in the decrue 
area  
 
 
USAID‐MALI for 
financial support  
 
INTSORMIL for 
scientific support in 
technology 
development for 
millet and sorghum. 
 
AGRA for financial 
support in hybrids 
development 
 
ICRISAT for regional 
approach in sorghum 
research within West 
Africa 
 
‐Regional direction of 
Agriculture for 
technology test and 
expansion: 
( Tombouctou, Gao, 
Mopti Kayes) 
 
‐ NGOs for technology 
test and expansion in 
Tomboctou and Gao 
regions 
 
 
 
 
 
 
 
 
‐Noragric  for 
technology 
development, financial 
support in technology 
development focused 
on  main décrue crops 
by year 2011 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
‐Involvement of 
Noragric in financial 
support will give more 
opportunity to invest 
USAID money in 
providing more 
equipment to monitor 
water dynamics in the 
soil profile. 
 
1.2.1. Current activities 
- LTA incubation unit: Finalization of the building, purchasing of complementary equipments from Niger (3 
agglomerators) and Senegal (1 sieve), continuation of LTA technician training, grain supply etc.  
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Production‐Marketing 
There are three major components to our indicators corresponding to activities for Koutiala, Segou and Mopti:  
Koutiala‐ 
We have a contract with  IER to take the  lead  in seed production to resolve the problems with Grinkan due to the  late 
rains of 2010. The contract specifies 3 ha in Koutiala and  2 ha in Tomian under the supervision of AMEDD with the seed 
and technical inputs from Niaba Teme. Then there is 2 ha in Cinzana and 2 ha in Kogoni to be implemented by the IER 
stations. Expected production at one to 1.5 tons/ha (lower yields due to roguing) is 12.5 tons. At 8 kg/ha this is sufficient 
seed for 1,563 ha. We would like to be expanding faster but we first need to demonstrate that we can produce quality 
seed at a cost the farmers can afford. The projected price is 300 CFA/kg. We have to get back to high quality seed and 
then we can renew our activities with BNDA (national ag development bank) credits in 2012. We started this association 
with IICEM and BNDA financing in 2010. 
Segou‐ 
Our  long  term  model  of  Tingoni  was  used  by  SAA  (Sasakawa  Foundation)  and  DRA  (national  extension  service)  to 
increase the area in new millet technologies by 494 ha in 2010.The high rainfall of 2010 flooded the sorghum and was 
responsible  for mold at harvest but was excellent  for millet yields  in  this  region  (and  in Mopti). Average millet yields 
were  1.2 to 1.4 tons per ha in most of the farmers’ associations (SAA repot, 2010). Most of the millet reimbursed to the 
farmers’ associations was sold to PAM (World Food Program) at 140 CFA/kg as compared with 90 to 100 CFA for millet 
at harvest. With  these profits SAA was expanding  the program another 500 ha  in  this  region. One‐fourth of  the area 
expansion will be financed by the BNDA at 14% interest and a ten month repayment period. Last year we financed the 
fertilizer. Our interest in this program is now to evaluate procedures to get bank financing involved more rapidly in this 
process as well as tying this project to a series of other projects in the region. Early bank involvement is now the critical 
piece necessary to enable a rapid scaling up process for the new technologies. We are negotiating our involvement with 
this SAA program and will probably return to Tingoni in July to help Tingoni rebuild their storage facilities. 
Mopti‐   
In collaboration with the DRA of Mopti we are expanding our program by 340 ha in 2011. Last year was a good year for 
millet production. Where farmers followed the recommendations and planted on good land, they averaged 930 to 1200 
kg/ha with best farmers getting up to two tons (j. Coulibaly, unpublished data from farm interviews). These are excellent 
yields  for  this  region.  Prices  were  also  good  for  the  farmers’  associations  as  they  received   120  to  140  CFA/kg  as 
compared with harvest prices around 100 CFA/kg. Three hundred ha were planted last year in the pilot project and 340 
ha are anticipated for this year.  
 We are also supporting the expansion of new sorghum cultivars by Diourte of IER of 120 ha in Bellaco and Kita following 
the project model and extending the CORAF financed Striga resistance program. We are  increasingly trying to tie  into 
other on‐going projects to expand our area covered. 
7. Indicator Data  
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 In all of these activities except for the seed component there is a component of area and production separated for and 
benefiting women.  
Collaboration with IICEM  
We also collaborate with IICEM. The IICEM program included 1700 ha in Koutiala in 2010 and another 700 ha in the 
Segou region in addition to our 500 ha there. The IICEM project was asked by USAID‐Mali to do the scaling up of our 
pilot project.  In the IICEM, 2011 program are 2,500 ha in the Koutiala region and 3,000 ha in the Mopti  Region. So this 
area increase would be in addition to our area increase here of 950 for a total of 6,450 ha through IICEM/INTSORMIL 
collaboration. 
Décrue 
 
 
Activities  Expected results   Actual results  Perspectives 
Technology 
development for 
décrue sorghum 
 
 
At least one variety is 
identified as well 
adapted with 
improved yield and 
grain quality 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
At least an improved 
crop management 
practice is identified 
 
Saba Sôtô is identified 
as well adapted to the 
décrue area,  tolerant 
to honey dew, but 
with less grain quality. 
 
Saba Tienda is 
identified as well 
adapted variety with a 
better grain quality 
compared to Saba 
Sôtô 
 
Niatichama was well 
appreciated by women 
for its grain quality, 
but too late for the 
décrue area of Mali 
north and very 
susceptible to honey 
dew. 
 
Space reduction 
between rows from 1 
m to 0.75 m may help 
in increasing grain 
yield. 
 
P and N fertilizer may 
be a tool to increase 
sorghum yield 
depending on the soil 
type. 
 
To identify a well 
adapted variety, with 
a very good grain 
quality and tolerant to 
honey dew. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Soil and plant analyses 
of ongoing 
experiments will help 
to better understand 
sorghum response to 
fertilizer in ongoing 
experiments. 
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Production‐Marketing 
  
Management wise we have to insure that people take responsibility and make decisions when stochastic factors 
affecting agriculture come up. We have to engage more in training to have a rapid program expansion and we are only in 
2011 getting the published materials systematically laying out the program (see the Production‐Marketing fiches for 
sorghum and millet). We are beginning to see the way to bring the banks in systematically for input financing. Given the 
lack of collateral and the many small farmers without personal contacts with the banks, bank reticence was expected 
 
 
Food Processing 
 
The processing project has had some technical and management problems in their component 1 activities in the 
Mopti/Gao region, though these are currently all being addressed.  One entrepreneur has not been fully engaged in 
learning the technical side of processing and, is being considered to be dropped from the project.  If so, this equipment 
will be quickly transferred to another processor.  For the Incubation Centre, there are some minor improvements that 
are needed on the agglomeration equipment and this has been discussed with the fabricator from Senegal and will be 
soon done. 
 
Décrue 
 
Honey dew caused by insect feeding was found as a very limiting factor for sorghum yield in the decrue system. More 
integrated strategy (involving a better knowledge of causal insect species, rotation etc.) is needed to overcome this 
constraint.    
 
 
Training (long term academic) 
 
Our initial proposal strongly suggested that selected participants acquire the needed English language skills in Mali, and 
then the training program would include a 6‐month intensive English language component to bring them to the needed 
English skill level (TOEFL requirement) for graduate school admission.  The five identified candidates were not already 
proficient in English and the time and resources were not available for English training in Mali.  So our challenge has 
been to adjust our program plan, budget and timeline to first get all participants to the required English skill level to 
succeed in Master’s programs; and second to identify Master’s programs that would fulfill their training needs.  To date 
we have accomplished English skill development and admission to graduate programs for all five participants.  We will 
soon request that the University of Nebraska submit a no‐cost extension to USAID/Mali to allow all of the participants 
to complete their Master’s programs by mid‐2013.   
 
 
 
 
 
 
 
8. Problems and Challenges 
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Jeanne Coulibaly is in the process of producing a report on the 2010 activities of the Production‐Marketing project. This 
should be ready before the end of 2011. 
  
 
 
 
 
 
 
 
 
Production‐Marketing 
 During the July/August 2011 trip to Mali:   
¾ Continue the critical inputs into the planning of the seed production activities in Koutiala.  
¾ Work out with SAA how we are going to collaborate in the expansion of the Segou program.  
¾ In Mopti , design and implement some supplementary financing for improved village storage capacity. 
¾ Investigate the expansion of local storage facilities with the villages providing the labor and building materials 
and some financing for cements, doors, roofs.   
¾ Training sessions for participating farmers in the Mopti region.  
  
Décrue  Sorghum 
 
¾ Training on insect identification and pest management for all technicians involved in research of the décrue 
system.    
 
¾ Crossing Saba Sôtô (found as tolerant to honey dew) with varieties such as Saba Tienda, Niatichama 
 
¾ Expand the use of Saba Sôtô and Saba Tienda in the décrue systems of other regions. 
 
¾ Better understand water dynamics in the soil profile of the décrue system through the use of appropriate 
equipment. 
 
¾ Better understand response and non response to fertilizer of sorghum thru soil and plant analysis from 
experiments conducted in the decrue systems.    
  
¾ Demonstration plots on Saba Tienda and Saba Sôtô are installed in Mopti region (with more farmers involved 
compared to 2010).  They will be installed in Kayes for performance and adaptability test by September 2011. 
 
¾ New cultivars will be introduced in Gao, Mopti and Kayes for adaptation testing.  
 
9. Success Stories 
10. Activities Planned for Next Reporting Period 
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¾ Soil nutrient study will be conducted in Tombouctou and Mopti regions. Kayes region will be involved by 
September (the décrue system will start in September in that region). 
 
¾ Half to one ha will be planted during the rainy season with Saba Tienda for seed production in 2011. In the same 
time, purification of Saba Sôtô will be undertaken through panicle selection and laboratory analysis.  
 
 
Food Processing 
 
¾ LTA incubation unit:  finalization of the building, purchasing of complementary equipments from Niger (2 
agglomerators using a CIRAD‐developed technology) and Senegal (1 sieve), continuation of LTA technician 
training and grain supplies.  
 
¾ Follow up of beneficiaries for utilization of good quality grain and production of high quality and value‐added 
sorghum and millet products. 
 
¾ Follow up and maintenance of equipments in Gao, Mopti, Sevare and Bandiagara, and AMTCL/Bamako 
beneficiaries. 
 
¾ Documentation of Mopti/Gao region millet and sorghum processed product processing output and sales. 
 
¾ Formal launching ceremony of the IER/LTA Incubation Centre in late summer/early fall and training workshop 
for INTSORMIL and IICEM processors. 
 
¾ In the next quarter, our expectation is to have at least four units in the Mopti/Gao region component 1 project 
to be fully functioning and putting high quality of sorghum and millet value‐added products into the 
marketplace. 
¾ Signature of contract with mechanic for maintenance of equipments in Mopti, Gao and Bandiagara. 
¾ Market survey for millet and sorghum  products 
¾ Before October 2011, our expectation is to have at least four (04) units working properly and putting into the 
market high quality of sorghum and millet value added products.  
Training 
 
¾ Short‐term training for Abdoul Wahab Toure – July 15 to September 1, 2011. 
 
¾ Completion of Fatimata Cisse’s research visit to Mali – June 20 to August 20, 2011. 
 
¾ Aly Ahamadou and Mamadou Dembele will continue class work started June 1.  They also plan to take another 3 
hour graduate course AGBE 6095 “Research Problems in Agricultural Business and Economics” during the 
second summer session, 2011 (July through August); and will attend Agricultural and Applied Economics 
Association annual meeting to be held in Pittsburgh, PA in July 2011. 
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Report submitted by: 
 
E. A.”Short” Heinrichs  
Assistant Director 
INTSORMIL  
eheinric@vt.edu 
402‐472‐6011 
 
 
File:EAH/ 1 Quarterly Report per Guideline April 1 to  June 30, 2011.doc 
